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 833,162BOWEN - PBE04ST104  1,011,379

8/31/200611/7/20056/1/2005PROP 3 TX CONCRET-001  90%QUANTUM EN-001 3DISTRICT7

As of 6 Sep 06, paving completed.

 635,849CARLSON/ELLIOT PUMP STN - PBE04FC102  551,333

7/21/20065/8/20062 MORENO CAR-001 1DISTRICT7

Consultant owes more information to EPCWID#1 for permit approval.

 1,115,646DORBANDT ST & DNGE (EAST) - PBE04ST108  1,106,926

3 CITY ENGR-001 2DISTRICT7

3 Parcels remaining to be acquired.

 372,349FIRE STATION #18 - PBE04FI101  112,110

8/30/20053/7/20053/13/20054  80%ASA ARCHIT-001 3DISTRICT7

FIRE STATION #18:  Involves rehabilitation of Fire Station #18 to include new medic unit bay, 
and construction of classrooms, restrooms, and new offices. Project substantially completed.

 1,845,635INDIAN PLACE - PBE04ST112  1,915,845

9/15/20063/13/20063/13/20063  80%QUANTUM EN-001 2DISTRICT7

As of 6 Sep 06, water in roadway was preventing work.

 102,703LOWER VALLEY BRANCH - PBE04LI101  99,673

1/26/20069/5/20059/5/20058  99%PERSPECTIV-001DISTRICT7

Punchlist on building has pending items, furniture and equipment orders processed.

 1,848,485MONTWOOD DISTRICT 5 & 7 - PBE04ST119  1,270,156

12/30/20055/23/20055/23/20053  99%SLI ENGINE-001 2DISTRICT7

MONTWOOD ST & DRAINAGE DIST 5 & 7:  Street and drainage improvements on Montwood 
from Zanzibar to Brian Mooney.  Punchlist of final items being worked.
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 171,991PASODALE - PBE04ST125  96,822

DISTRICT7

4/27/20053/14/20053  95%CITY ENGR-001 1DISTRICT7

PASODALE:  Concrete paving of intersections on Pasodale at Greggerson.  Project completed.

 30,000SGNL & FLASH INSTAL DIST 7 - PBE04ST129  30,000

3/7/20051/10/20053 MARTINEZ E-001 3DISTRICT7

Funding is likely to become available for Constance Hulbert School flasher.

 617,951SHAWVER POOL PHASE 2 - PBE04PA109  276,152

8/15/20052/14/20051  97%MCCORMICK -001 3DISTRICT7

SHAWVER POOL PHASE II:  Refinishing of pool surface.   Project complete.

 1,134,803STREET RESURFACING DIST 7 - PBE04ST134  1,134,134

2/17/20066/15/20052/21/20053 SILVERTON -001  98% 3DISTRICT7

99 % of funds expended.  Expect closeout of project in near future.

 147,710VERDELAND - PBE04ST140  46,031

8/31/20061/16/20063  98%FRANK X SP-001 2DISTRICT7

VERDELAND:  Street & Drainage Improvements on Verdeland.   Acquisition and bidding 
phases underway simultaneously.

 2,068,716WENDA - PBE04ST141  1,929,812

1/31/20065/23/20055/23/20053  98%QUANTUM EN-001 1DISTRICT7

Closing project!

 10,925,000  9,580,372


